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ESTIMATE RUN 02/04/2019

ESTIMATE SUMMARY 14:38:18

CONTID: C22058         ESTIMATE NO: 0002 PROG 2005

PCN: 22058-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 2018 CRITICAL CULVERTS REPAIR PERCENT TIME:

PROJECT NO: STMR200-246                   

R2 2018 CRITICAL CULVERTS REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 472,486.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 428,736.00 NON-PARTICIPATING 183,066.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,375.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.00

WORK DAYS

WORK DAYS

55.79%

208,890.50

183,066.00

183,066.00

178,690.85

$

$

$

$

0.00

263,595.50

263,595.50

0.00

263,595.50

-6,431.04

0.00

257,164.46

0.00

AMOUNT DUE 257,164.46 178,690.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 178,690.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

18.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/09/2018

12/10/2018

01/25/2019

09/20/2018

09/28/2018

11/07/2018

11/09/2018
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PCN: 22058-BID    ESTIMATE RUN 02/04/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.340

0.330

201-00000  
 

8,710.000.670

4,290.00

1.000

L S 

13,000.00000

0010 Clean Culvert 1.000

0.000

202-04002  
 

38,500.001.000

0.00

2.000

EACH

38,500.00000

0015 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

110.00000

0020 Topsoil 0.000

15.000

207-00205  
 

1,800.0015.000

1,800.00

35.000

CY  

120.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

7.00000

0030 Silt Fence 35.000

0.000

208-00020  
 

122.5035.000

0.00

400.000

LF  

3.50000

0035 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

600.00000

0040 Concrete Washout Structure 0.000

2.000

208-00045  
 

2,000.002.000

2,000.00

3.000

EACH

1,000.00000

0045 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,375.001.000

1,375.00

3.000

EACH

1,375.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

50.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.00000
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PCN: 22058-BID    ESTIMATE RUN 02/04/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

125.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

45.00000

0070 Erosion Control Management 1.000

3.000

208-00207  
 

700.004.000

525.00

40.000

DAY 

175.00000

0075 Cement Grout (Voids) 0.000

0.000

211-02277  
 

0.000.000

0.00

5.000

CY  

1,750.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.480

ACRE

1,225.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.480

ACRE

600.00000

0090 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,339.000

SY  

3.00000

0095 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

80.00000

0100 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

15.000

HOUR

40.00000

0105 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

20.000

SY  

4.50000

0110 Riprap (9 Inch) 0.000

30.000

506-00209  
 

6,900.0030.000

6,900.00

30.000

CY  

230.00000
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PCN: 22058-BID    ESTIMATE RUN 02/04/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Concrete (Patching) 0.330

0.000

601-06100  
 

18,150.000.330

0.00

0.330

CY  

55,000.00000

0120 Culvert Lining (48 Inch)(Spray Applied) 0.000

493.000

603-00052  
 

147,900.00493.000

147,900.00

493.000

LF  

300.00000

0125 Culvert Lining (60 Inch)(Spray Applied) 0.000

0.000

603-00065  
 

0.000.000

0.00

70.000

LF  

700.00000

0130 Sanitary Facility 1.000

0.000

620-00020  
 

300.001.000

0.00

2.000

EACH

300.00000

0135 *Mobilization 0.500

0.500

626-00000  
 

24,000.001.000

12,000.00

1.000

L S 

24,000.00000

0140 Public Information Services (Tier IV) 0.340

0.330

626-01104  
 

1,139.000.670

561.00

1.000

L S 

1,700.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

29.00000

0150 *Traffic Control Management 5.000

9.000

630-00012  
 

8,890.0014.000

5,715.00

40.000

DAY 

635.00000

0155 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

35.001.000

0.00

10.000

EACH

35.00000

0160 *Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

282.006.000

0.00

44.000

EACH

47.00000

0165 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

47.00000
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PCN: 22058-BID    ESTIMATE RUN 02/04/2019

PROJECT: STMR200-246                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Drum Channelizing Device 8.000

0.000

630-80360  
 

232.008.000

0.00

100.000

EACH

29.00000

0175 *Traffic Cone 7.500

0.000

630-80380  
 

60.007.500

0.00

75.000

EACH

8.00000

0180 *Mobile Attenuator 0.500

0.000

630-85020  
 

2,500.000.500

0.00

2.000

EACH

5,000.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 263,595.50183,066.00472,486.00CURRENT AMT0200 $ $ $

$ 263,595.50183,066.00$472,486.00$CURRENT AMTPROJECT TOTAL


